P. O. Box 1201
Enfield, CT 06083
Ph : (860) 627-6870

‘ Change Request I

To: Loren Compson Number: 14
Pacheco Ross Architects, P.C. Date: 8/6/14
72 Voorheesville Avenue Job: 14-009 Thompsonville Fire Station
PO Box 558 Phone:

Voorheesville, NY 12186
Ph: (518)765-5105 Fax: (518)765-5107

Description: Sewer Installation delays due to Transite Pipe

We are pleased to offer the following specifications and pricing to make the following changes:

Sewer Installation delays due to Transite Pipe

The total amount to provide this WOrk is i iminem s i w it $5,286.36

If you have any questions, please contact me at 860-627-6870.

Submitted by: Kirk Nassetta Approved by:
Date:

Cc:
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Proposed Change Order

Detail Breakdown Sheet PCO 14 Sewer Install Issues (Transite Pipe)

Direct

Costs: Item PCO %

GML Construction Inc $5,539.00

GML Credit For Contract Work -$553.90

EBI O&P | 5.00% $249.26

SUBTOTAL - SUBS $5,234.36

EBI - Labor/Materials# Uts Rate

Carpenter $0.00

Laborer $0.00

Mason $0.00

Concrete Material $0.00

Misc Mtl $0.00

Superintendent 0 88.75 $0.00

EBI Overhead and Profit 10% $0.00

TOTAL DIRECT COSTS $0.00

Indirect

Costs: Hrs Rate

Project Manager 0 115 $0.00

Chief Estimator 96.5 $0.00

Project Engineer 0 37.15 $0.00

$0.00

TOTAL INDIRECT COSTS $0.00

Bond Premium ] T 1.00% $52.00
TOTALS $5,286.36

(G:\ebi-company\generalofficeforms\PCOdata)




GML Construction Inc.

CHANGE

20 Cottage Ave. ORDER
Wilbraham, MA (1095
5 R
Phone:413-589-1453 HANGEDRDERH .
Fax:413-589-6605 DATE 77162014
CUSTOMER PROJECT
Enfield Builders. Inc. Thompsonville Fire Station
P.O. Box 1201 35 North Main Street
1654 King Street Enfield, CT 06082
Enfield, CT 06083
CO WORK Find Sewer Stubs
DESCRIPTION UNIT QTY RATE TOTAL
LOCATE SEWER STUBS MISS MARKED AND REMOVE ASBESTOS
PIPE
6/24/14
RUBBER TIRE EXCAVATOR 7/8 CUYD HR 3 216.00 648.00
LOADER 4 CUYD HR 3 222.75 668.25 ‘
LABORER HR 3 74.25 2275 | %
6/27/14
RUBBER TIRE EXCAVATOR 7/8 CUYD HR 4 216.00 864.00
LOADER 4 CUYD HR 4 222.75 891.00
LABORER HR 4 74.25 297.00
SUPERVISOR HR 4 101.25 405.00
MODULAR ALUMINUM SHORING DAY 0.5 1,200.00 600.00
PUMP DAY 0.5 50.00 25.00
6/30/14
RUBBER TIRE EXCAVATOR 7/8 CUYD HR 4 216.00 864.00
LOADER 4 CUYD HR 4 222.75 891.00
LABORER HR 4 74.25 297.00
SUPERVISOR HR 4 101.25 405.00
-,
543

TOTAL $7.07400

ACCEPTED SIGNATURE




GML CONSTRUCTION, INC.
20 COTTAGE AVE. WILBRAHAM, MA. 01095
Phone: 413-599-1453  Fax: 413-599-6605

FIELD CHANGE ORDERS
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GML CONSTRUCTION, INC.

20 COTTAGE AVE. WILBRAHAM, MA. 01095
Phone: 413-568-1453 Fax: 413-598-6605
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